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ESTIMATE RUN 04/05/2007

ESTIMATE SUMMARY 11:28:48

CONTID: C14855         ESTIMATE NO: 0009 PROG 2005

PCN: 14855-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SANTA FE: I.M.P. PERCENT TIME:

PROJECT NO: AQC M810-007                  

SANTA FE: I.M.P.

NAME OF ROAD: 085B

PROJECT COUNTIES: DOUGLAS, REGION 6

CONTRACTOR:

DKS ENTERPRISES INC. PAY PERIOD ENDING 04/05/2007 DATE TIME STARTED 02/13/2006

250 N. MAIN ST. DATE LET 12/22/2005 DATE WORK BEGAN 02/13/2006

 DATE AWARDED 12/27/2005 DATE TIME STOPPED 05/16/2007

 DATE CONTRACT EXECUTED 02/02/2006 DATE ACCEPTED 05/16/2007

BRIGHTON CO 80601     720/685-0041 DATE NOTICE TO PROCEED 02/13/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 536,376.25 PARTICIPATING $ $ 30,169.35

AWARD PROJECT AMT: 444,714.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-2,216.22

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

101.74

TIME ALLOW:

ORIG TIME ALLOW:

86 WORK DAYS

WORK DAYS85

90.23%

52,420.70

30,169.35

27,953.13

27,953.13

$

$

$

$

483,955.55

0.00

483,955.55

0.00

483,955.55

-6,670.72

0.00

477,284.83

0.00

AMOUNT DUE 477,284.83 27,953.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 27,953.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 6

DENVER

87.5
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PCN: 14855-BID    ESTIMATE RUN 04/05/2007

PROJECT: AQC M810-007                  ESTIMATE NO: 0009 11:28:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 STORM DRAIN INLET PROTECTION 75.000 20.000

EACH 0.000 0.00

65.00000 20.000 1,300.00

208-00050  
 

0010 EROSION CONTROL SUPERVISOR 100.000 55.000

HOUR 0.000 0.00

55.00000 55.000 3,025.00

208-00205  
 

0015 CONCRETE SIDEWALK 114.000 42.000

SY  0.000 0.00

57.00000 42.000 2,394.00

608-00000  
 

0020 *3 INCH ELECTRICAL CONDUIT (JACKED) 28,168.000 26,392.000

LF  1,776.000 15,451.20

8.70000 28,168.000 245,061.60

613-00301  
 

0020 MATERIAL ALLOWANCE SCH80 CONDUIT 0.000

LF  0.000 0.00

1.80000 0.000 0.00

0020 MATERIAL ALLOWANCE 3" SCH 80 CONDUIT 0.000

LF  0.000 0.00

1.80000 0.000 0.00

0025 3 INCH ELECTRICAL CONDUIT (PLASTIC) 305.000 305.000

LF  0.000 0.00

8.00000 305.000 2,440.00

613-01300  
 

0030 PULL BOX (24"X36"X24") 24.000 21.000

EACH 0.000 0.00

660.00000 21.000 13,860.00

613-07023  
 

0035 PULL BOX (30"X48"X24") 14.000 14.000

EACH 0.000 0.00

850.00000 14.000 11,900.00

613-07040  
 

0040 TELEMETRY (FIELD) 14.000 14.000

EACH 0.000 0.00

2,250.00000 14.000 31,500.00

614-86105  
 

0045 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 4,972.000 3,215.000

LF  575.000 948.75

1.65000 3,790.000 6,253.50

614-87010  
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PCN: 14855-BID    ESTIMATE RUN

PROJECT: AQC M810-007                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 MATERIAL ALLOWANCE FIBER (SM) (12 STRAND) 0.000

LF  0.000 0.00

0.21000 0.000 0.00

0050 OPTICAL TRANSCEIVER 6.000 6.000

EACH 0.000 0.00

1,400.00000 6.000 8,400.00

614-87020  
 

0055 *FIBER OPTIC CABLE (MULTI MODE) (12 STRANDS) 4,021.000 3,596.000

LF  425.000 786.25

1.85000 4,021.000 7,438.85

614-87413  
 

0060 *FIBER OPTIC CABLE (SINGLE MODE) (48 STRANDS) 33,040.000 27,886.000

LF  5,154.000 8,246.40

1.60000 33,040.000 52,864.00

614-87448  
 

0060 MATERIAL ALLOWANCE FIBER (SM) (48 STRAND) 5,154.000

LF  -5,154.000 -2,216.22

0.43000 0.000 0.00

0065 *FIBER OPTIC CABLE (MULTI MODE) (48 STRANDS) 6,570.000 5,519.000

LF  1,051.000 2,102.00

2.00000 6,570.000 13,140.00

614-87449  
 

0070 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 4,500.000 3,780.000

LF  720.000 1,548.00

2.15000 4,500.000 9,675.00

614-87496  
 

0075 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

9,500.00000 1.000 9,500.00

626-00000  
 

0080 *TRAFFIC CONTROL MANAGEMENT 88.000 88.000

DAY 0.000 0.00

515.00000 88.000 45,320.00

630-00012  
 

0085 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 5.400

EACH 4.500 123.75

27.50000 9.900 272.25

630-80341  
 

0090 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 5.400

EACH 0.000 0.00

27.50000 5.400 148.50

630-80342  
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PCN: 14855-BID    ESTIMATE RUN 04/05/2007

PROJECT: AQC M810-007                  ESTIMATE NO: 0009 11:28:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.900

EACH 0.900 963.00

1,070.00000 1.800 1,926.00

630-80358  
 

0100 *TRAFFIC CONE 250.000 69.300

EACH 0.000 0.00

4.50000 69.300 311.85

630-80380  
 

0105 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0110 F/A ON-THE-JOB TRAINEE 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0115 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0120 F/A EROSION CONTROL 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0125 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

0130 REMOVAL OF TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000

EACH 0.000 0.00

400.00000 1.000 400.00

202-00855  
 

0135 TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 1.000

EACH 0.000 0.00

16,425.00000 1.000 16,425.00

614-86240  
 

0140 UNIFORMED TRAFFIC CONTROL 8.000 8.000

HOUR 0.000 0.00

50.00000 8.000 400.00

630-00003  
 

CAT 0200 $27,953.13 483,955.55CURRENT AMT 536,376.25 $$

PROJECT TOTAL 27,953.13 $ 483,955.55CURRENT AMT 536,376.25 $$


